
 
 

State School Reform/Redesign Timeline-2012-2013 

 

2012 
 

April 30 1st Early Planning Discussion with potential districts on 2012 lowest achieving five 

percent list (Lexington Hotel, Lansing, MI) 
 

May 10 Early Planning Webinar with potential districts and school leadership teams on 2012 

lowest achieving five percent list (live 11:30-12:30 pm, webinar will also be 

archived for future viewing) 

 

June 18 2nd Early Planning Discussion with potential districts on 2012 lowest achieving five 

percent list (LCC West, 5708 Cornerstone Drive, Lansing, MI) 

 

July 30 MDE calls ISD Superintendents and PSA Authorizers regarding 

Priority/Focus/Reward schools identified on the 2012 Top to Bottom list 

 

July 31 MDE calls LEA Superintendents and PSA Administrators regarding 

Priority/Focus/Reward schools identified on the 2012 Top to Bottom list 

 

Aug 1 Webinars to Priority (8:30 a.m.) and Focus (10:30 a.m.) schools addressing Top to 

Bottom criteria and review school snapshots of specific data 

 

Aug 2 Communication Office publishes the 2012 Top to Bottom list, identifying 

Priority/Focus/Reward schools.  State Reform Office notifies ISD and local 

superintendents, charter authorizers and administrators, and board presidents with 

schools on the 2012 Priority list 

  

Aug 6 Webinars to Priority (8:30 a.m.) and Focus (10:30 a.m.) schools addressing Top to 

Bottom criteria and review school snapshots of specific data  

 

Aug 31  2012 PRIORITY SCHOOLS ARE PLACED UNDER THE SUPERVISION OF THE STATE 

Reform Officer which begins the 90 day timeline for schools to develop a redesign 

plan  

 

 Sept 4 LEA’s may request their Consolidated Application be returned for adjusting set-

asides for Priority Schools 

 

Sept 12 1st Technical Assistance meeting with new 2012 Priority Schools-discuss in detail 

plan requirements  (Lansing Center, 333 East Michigan Avenue, Lansing MI)  
 

Oct 19 Districts register for 2nd Technical Assistance meeting and submit DRAFT redesign 

plans to the Michigan Department of Education (MDE) to be reviewed at the meeting 

 

Oct 31 2nd Technical Assistance meeting-preliminary plan review with the MDE reviewers 

and additional opportunities for technical assistance  

 (Lansing Center, 333 East Michigan Avenue, Lansing MI)  

 

Nov 29 Redesign plans must be uploaded to the AdvancED site by close of business 

 

Dec 28 Schools are notified of approval or changes required to redesign plans 



 
 

State School Reform/Redesign Timeline-2012-2013 

 

2013 
 

Jan   Implementation activities on approved plans may begin start of 2nd semester 

 

Jan 10  Schools requiring changes to the redesign plan will attend one-on-one meetings with 

the MDE staff to revise plans and address problem areas. 

                     (Michigan Department of Education, 608 West Allegan Street, Lansing, MI) 

 

Jan 28 Revised redesign plans must be uploaded to the AdvancED site by close of business.  

 

Feb 27 Schools are notified of approval or disapproval of redesign plans 

 

Mar 29 Deadline to appeal to the Superintendent of Public Instruction the decision to 

disapprove a redesign plan 
 

 

June 30  Progress Assessment/Achieving Satisfactory Results for all lowest achieving five 

percent schools 

 2011-1st year of implementation 

 2010-2nd year of implementation 

 

Aug 1  Final documentations are required to be submitted to MDE by close of business 
 

Sept 3 2012 Priority Schools begin first year of implementation of redesign plans 

2010 and 2011 lowest achieving five percent schools continue implementation of 

redesign plans. 

  
 

2014 
 

June 30 Progress Assessment/Achieving Satisfactory Results for all lowest achieving five 

percent schools 

 2012- 1st year of implementation 

 2011- 2nd year of implementation 

 2010- 3rd year of implementation  

 

 


